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The California Department of Transportation (Department) requests approval of the following 
Traffic Congestion Relief Program (TCRP) project application amendment, with no net change 
to TCRP funding. 

 
Project #39 – Route 405; add northbound HOV lane over Sepulveda Pass, Route 10 to Route 101 
in Los Angeles County.  Amend application to: 

• Update project schedule. 
 
RECOMMENDATION 

 
The California Department of Transportation recommends approval. 
 
BACKGROUND 
The project is to widen Route 405 to add an HOV lane in the northbound direction between 
Route 10 and Route 101.  The project will provide a continuous HOV system on Route I-405 by 
closing a gap in the current system.  Estimates to add the HOV lane range from $500 million to 
$750 million. 
 
Work on the environmental phase of the project began in Fiscal Year 2000-01.  Severe fiscal 
crises in the following years resulted in the temporary suspension of various transportation 
funding sources, including TCRP.  Due to the prospective lack of funds to proceed beyond the 
Environmental phase, the Department delayed work on this project.   
 
However, with the appropriation of Proposition 42 funds, and $130,000,000 in new federal 
earmark funds (SAFETEA-LU), the environmental phase is set to proceed.  During this phase, 
the Department will identify individual segments for construction.  The Federal earmark funds of 
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$130,000,000, along with the remaining un-programmed $75 million of TCRP funds will be used 
to deliver one or more these segments. 
 
The schedule and funding plan are for environmental only.  Upon completion of the 
environmental phase, the schedule and estimates for the next phases will be more accurately 
determined. 
 
A concurrent re-allocation of $9,421,000 for environmental is requested under Reference 
No. 2.6e.(2). 
 
RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #39 as follows: 
 
Revises: 
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California Department of Transportation
Same
Route 405; add northbound HOV lane over Sepulveda Pass, Route 10 to Route 101 in Los Angeles County
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TCRP AMENDMENT TAA-05-32 
 

Location Map 
 
 
 
 

TCRP #39 
 

Description:   Project #39 – Route 405; add northbound 
HOV lane over Sepulveda Pass, Route 10 to Route 101 in 
Los Angeles County. 
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